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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.   Modification #02 to Task Order 0003, Basic Contract DAAE07-03-D-T005 is issued this date to extend the period of performance for

this effort as follows:

     CLIN          FROM                 TO

     0010AA        07/31/04             09/30/04

     0010AB        07/31/04             09/30/04

     0030AA        07/31/04             09/30/04

     0030AB        07/31/04             09/30/04

     0040AA        07/31/04             09/30/04

     0040AB        07/31/04             09/30/04

2.   This extension of the period of performance was negotiated by PM SAM, Toniya King, Lori Freda (Conley & Associates), and Toni

Spalding, the Contract Specialist.  This is a no-cost change to order 003. Extension has been required due to delays in the overall LCM-

8, MOD 2 program which are not the fault/responsibility of Conley & Associates Inc.  The contractor has agreed to continue secured

storage of C4I/CEN and related equipments until ready for installation and fielding of the vessel(s).

3.   All terms and conditions of the Basic Contract remain unchanged by this modification.

                                               *** END OF NARRATIVE A 003 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0010AA        KTR LABOR: LCM-8, MOD 2, HULL 8594                                                           $         10,425.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        10,425.00

                Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)

0010AB        KTR LABOR: LCM-8, MOD 2, HULL 8596                                                           $         10,425.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $        10,425.00

                 Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)
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0030AA        MATERIALS: LCM-8, MOD 2, HULL 8594                                                           $            500.00              __________________________________                                                            __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $           500.00

                 Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)

0030AB        MATERIAL: LCM-8, MOD 2, HULL 8596                                                            $            500.00              _________________________________                                                             __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $           500.00

                Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)

0040AA        TRAVEL: LCM-8, MOD 2, HULL 8594                                                              $             75.00              _______________________________                                                               __________________
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              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            75.00

                Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)

0040AB        TRAVEL: LCM-8, MOD 2, HULL 8596                                                              $             75.00              _______________________________                                                               __________________

              NOUN: LCM8 MOD 8594 8596 ELECT EQ

              PRON: P136H1152T    PRON AMD: 01    ACRN: AA

              AMS CD: 53901110185

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            75.00

                Modification 02 extends POP of this order from

                31 Jul 04 to 30 Sep 04.

                              (End of narrative F001)
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